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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 763 Date: 27-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 268

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower & work on
miscellaneous activities . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art , & Jessie were on the site . They had to UT , & Map the repair
locations .

Casey had to work on the W line rigging materials in & out of the site & he had to work with the erection
crews on the East catwalk removal

Anthony , Augie , Jonathon , Robert , & Ryan had to work on the East catwalk Crews had to
disassemble , remove , & fly out of the site the main catwalk . They started on the East main beam . Crews
had to hook the beam to the crane , remove the North & South hand rails , release the 2 carry cables , cut
the connecting beams , lower the beam , swing it out . They started at 7:10 AM. crews were done at 8:35
AM. Nick flew the beam & set it on the barge at 8:45 AM.

After that , crews had to remove the platform . They had to hook 2 chain falls , lower the East end of
the platform , hook the crane to the platform , cut the carry cables on the West bracket , fly it out of the
site , & set it on the barge . They started at 9:00 AM. Crews were done at 11:00

Then , crews had to install back the hand rails , safety cables , & work on house keeping
at 145 meters . They were done at 12:00 PM.

In the afternoon , crews had to work on the mounted bracket on the saddle . They had to cut the middle
of the bracket leaving the end sides for the catwalk & planks . Crews started at 12:45 PM.

Richard , Huang , & Mathew had to work on miscellaneous activities on the tower Mardonio joined them
at 10:30 AM. Crews had to weld more lifting lugs on the North West catwalk main beam . Crews had to
prepare their tools ,equipments , reroute the gas & power lines . They were done at 8:00 AM.

Huang had to clean , grind , heat & weld the lifting lugs on the North side span catwalk
at 8:10 AM. He was done at 11:00 AM.

In the afternoon , he had to clean , grind , heat , & weld 2 angles on the platform West beam , & he had
to work with the other crews in all areas . He started at 1:00 PM.

Mathew had to cut the grating on the West side of the platform at 154 meters , prepare the West beam
to set & weld the angles . He was one at 1:00 PM.
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Richard had to work on the lay outs for the lifting lugs on the catwalk & on the West beam of the
platform , & he had to prepare to work on the supporting posts for the West platform . He was done at
11:00 AM.

Mardonio had to work on the barricade brackets . He had to work on the remaining holes at 119 meters
. He started at 1:00 PM.

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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